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Task Name Start Finish

2023/2024 FYP 28/08/202312/04/2024
A Self-study (Sem1) 28/08/202305/11/2023

A.1 Literature review 
(related work)

28/08/202310/09/2023

A.2 Learn ML/DL concepts 11/09/202324/09/2023
A.3 Learn NAS & GA 25/09/202324/10/2023
A.4 Learn model training 

processes
25/10/202301/11/2023

A.5 Learn actual network 
model and coding

02/11/202305/11/2023

Learning finished (Sem1) 05/11/202305/11/2023
B Train CNN model 02/11/202315/11/2023

B.1 Set up environment 02/11/202305/11/2023
B.2 Code the training 

program
06/11/202309/11/2023

B.3 Train models 10/11/202315/11/2023
C Write documents (Sem1) 12/11/202323/11/2023

C.1 Compose Progress 
Report

12/11/202316/11/2023

C.2 Prepare presentation 17/11/202323/11/2023
Work done (Sem1) 23/11/202323/11/2023

D Self-study (Sem2) 04/01/202431/01/2024
D.1 Learn transfer learning 04/01/202410/01/2024
D.2 Learn evaluation metrics11/01/202417/01/2024
D.3 Literature review 

(advanced, free)
18/01/202431/01/2024

D.4 Knowledge integration 18/01/202431/01/2024
E Implement NAS using GA 01/02/202429/02/2024

E.1 Design methods 01/02/202412/02/2024
E.2 Implement the design 01/02/202414/02/2024
E.3 Conduct network search15/02/202424/02/2024
E.4 Train network models 25/02/202429/02/2024

F Post-implementation 01/03/202413/03/2024
F.1 Model evaluations and

comparisons
01/03/202406/03/2024

F.2 Result discussion 07/03/202413/03/2024
G Write documents (Sem2) 14/03/202411/04/2024

G.1 Compose Final Report 14/03/202411/04/2024
G.2 Create Poster 14/03/202420/03/2024
G.3 Prepare presentation 21/03/202411/04/2024

Project finished 12/04/202412/04/2024
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